

RK-J - Task #2254

Appengine config changes for scaling Apr 11 2022

04/10/2022 08:43 AM - Ram Kordale

Status:	Closed	Start date:	04/10/2022
Priority:	High	Due date:	04/11/2022
Assignee:	Ram Kordale	% Done:	100%
Category:		Estimated time:	1.00 hour
Target version:	1-RK-J-1	Spent time:	0.00 hour
Description			
Please make the changes for FE and BE on Prod under 'Apr 11 2022' sections in https://docs.google.com/document/d/1_Acb1UntVNTNqz7CgMrYsm-7yjW81EwrV1Phx7YI7Pk/edit#			

History

#1 - 04/11/2022 07:36 AM - Ayush Khandelwal

- Due date set to 04/11/2022
- Status changed from New to In Progress
- Estimated time set to 1.00 h

#2 - 04/11/2022 08:46 AM - Ayush Khandelwal

- Status changed from In Progress to Feedback
- Assignee changed from Ayush Khandelwal to Ram Kordale
- % Done changed from 0 to 100

#3 - 07/06/2022 05:26 AM - Ram Kordale

- Priority changed from Immediate to Urgent

#4 - 07/18/2022 02:03 PM - Ram Kordale

- Priority changed from Urgent to High

#5 - 03/29/2023 09:16 AM - Ram Kordale

- Status changed from Feedback to Closed