

## RK-J - Task #2850

### Enable deployment by all

02/01/2023 05:15 AM - Ram Kordale

<b>Status:</b>	Closed	<b>Start date:</b>	01/14/2022
<b>Priority:</b>	Normal	<b>Due date:</b>	02/03/2023
<b>Assignee:</b>	Ram Kordale	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	1-RK-J-1	<b>Spent time:</b>	31.50 hours
<b>Description</b>			
<b>Subtasks:</b>			
Feature # 1595: Separate the files for different environments deployment.			<b>Closed</b>
Feature # 2650: Support for BE environment separation.			<b>Closed</b>
Task # 2028: Update all the files related to default service.			<b>Closed</b>
Feature # 2651: Support for FE environment separation.			<b>Closed</b>
Task # 1596: Investigate how to build the rapidken-frontend through maven.			<b>Rejected</b>
Task # 2147: Support for different build environment like dev, qa and prod deployment i...			<b>Closed</b>
Task # 2842: Support for index.html for all the different environment.			<b>Closed</b>
Task # 2843: Support for app-website.yaml for all the different environment.			<b>Closed</b>
Task # 2844: Support for server.ts for all the different environments.			<b>Closed</b>
Task # 2845: Support for app-admin.yaml for all the different environment.			<b>Closed</b>
Task # 2846: Support for app.module.ts for all the different environment.			<b>Closed</b>
Task # 2847: Support for internal files for all the different environment.			<b>Closed</b>
Task # 2848: Support for local build.			<b>Closed</b>
Task # 2849: Investigate on how to send parameter through 'npm command' and accept it i...			<b>Rejected</b>
Task # 2856: Support for 'ng serve' command.			<b>Closed</b>
Task # 2857: Write Documentation.			<b>Closed</b>

### History

#### #1 - 02/01/2023 05:16 AM - Ram Kordale

- Subject changed from Enable FE deployment by all to Enable deployment by all

#### #2 - 03/24/2023 12:40 PM - Ayush Khandelwal

- Status changed from New to In Progress

#### #3 - 03/24/2023 12:40 PM - Ayush Khandelwal

- Status changed from In Progress to Feedback

- Assignee set to Ram Kordale

#### #4 - 03/29/2023 09:16 AM - Ram Kordale

- Status changed from Feedback to Closed