

RK-J - Task #3197

please add clarity and hotjar to home, about-us and contact-us pages

09/11/2023 01:09 PM - Ram Kordale

Status:	Closed	Start date:	09/11/2023
Priority:	Immediate	Due date:	09/12/2023
Assignee:	Ram Kordale	% Done:	100%
Category:		Estimated time:	2.00 hours
Target version:	1-RK-J-1	Spent time:	2.00 hours
Description			

History

#1 - 09/12/2023 01:48 PM - Ayush Khandelwal

- Due date set to 09/12/2023
- Status changed from New to In Progress
- Estimated time set to 2.00 h

#2 - 09/12/2023 01:48 PM - Ayush Khandelwal

- Status changed from In Progress to Resolved
- % Done changed from 0 to 100

#3 - 09/19/2023 04:43 AM - Ayush Khandelwal

- Status changed from Resolved to Feedback
- Assignee changed from Ayush Khandelwal to Ram Kordale

Working as expected

#4 - 09/19/2023 07:30 AM - Ram Kordale

- Status changed from Feedback to Closed