

RK-J - Task #3299

Tweaks to Document Processing->List

10/18/2023 10:20 AM - Ram Kordale

| | | | |
|--|------------------|------------------------|------------|
| Status: | Review | Start date: | 10/18/2023 |
| Priority: | Urgent | Due date: | |
| Assignee: | Ayush Khandelwal | % Done: | 100% |
| Category: | | Estimated time: | 2.00 hours |
| Target version: | 1-RK-J-1 | Spent time: | 1.50 hour |
| Description | | | |
| 0. make 'S.No' as narrow as possible. it should just be wide enough so that S.No should be in the same line. 1. make 'index name' column only as wide as file name column. Feel free to break line as and when needed to accommodate this. 2. move status column to the left of 'index on elastic' 3. make 'frontend url' 50% of its current width. | | | |

History

#1 - 10/18/2023 11:07 AM - Venmuhilan B

- Assignee changed from Venmuhilan B to Md Shahzar

#2 - 10/18/2023 11:08 AM - Venmuhilan B

- Estimated time set to 2.00 h

#3 - 10/18/2023 12:18 PM - Md Shahzar

- Status changed from New to In Progress

#4 - 10/18/2023 02:47 PM - Md Shahzar

- Status changed from In Progress to Resolved

- % Done changed from 0 to 100

#5 - 10/18/2023 02:53 PM - Md Shahzar

- Status changed from Resolved to Review

- Assignee changed from Md Shahzar to Abhijata Sen

#6 - 10/23/2023 05:38 AM - Ram Kordale

- Description updated

#7 - 11/06/2023 08:10 AM - Venmuhilan B

- Assignee changed from Abhijata Sen to Ayush Khandelwal