

RK-A2 - Task #3617

Make extension access GCF instead of Appengine endpoint

06/18/2024 12:04 PM - Ram Kordale

Status:	Feedback	Start date:	06/18/2024
Priority:	High	Due date:	
Assignee:	Parag Patil	% Done:	100%
Category:		Estimated time:	0.16 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 06/18/2024 12:23 PM - Ayanava Karmakar

- Estimated time set to 0.16 h

#2 - 06/19/2024 03:39 AM - Parag Patil

- Status changed from New to In Progress

#3 - 06/20/2024 05:49 AM - Parag Patil

- Status changed from In Progress to Resolved

- Assignee changed from Parag Patil to Dewakar Chaubey

#4 - 06/20/2024 05:49 AM - Parag Patil

- Status changed from Resolved to Review

#5 - 06/26/2024 06:30 AM - Parag Patil

- Assignee changed from Dewakar Chaubey to Parag Patil

#6 - 08/29/2024 09:38 AM - Parag Patil

- % Done changed from 0 to 100

#7 - 02/06/2025 06:17 AM - Parag Patil

- Status changed from Review to Feedback