

## RK-A2 - Task #3782

### Add Test scenario 1 of tickets 3744 and 3778 to load testing

01/23/2025 02:00 PM - Ram Kordale

<b>Status:</b>	Closed	<b>Start date:</b>	01/23/2025
<b>Priority:</b>	High	<b>Due date:</b>	
<b>Assignee:</b>	Ram Kordale	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.20 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
End result should be the report			

#### History

##### #1 - 01/27/2025 09:24 AM - Ram Kordale

- Assignee set to Shubham Boke
- Estimated time set to 0.20 h

##### #2 - 01/27/2025 09:26 AM - Shubham Boke

- Status changed from New to In Progress
- % Done changed from 0 to 100

##### #3 - 01/27/2025 09:26 AM - Shubham Boke

- Status changed from In Progress to Resolved

##### #4 - 01/27/2025 09:26 AM - Shubham Boke

- Status changed from Resolved to Review
- Assignee changed from Shubham Boke to Dewakar Chaubey

##### #5 - 02/06/2025 07:09 AM - Dewakar Chaubey

- Status changed from Review to Feedback
- Assignee changed from Dewakar Chaubey to Shubham Boke

##### #6 - 02/06/2025 08:25 AM - Shubham Boke

- Assignee changed from Shubham Boke to Ram Kordale

##### #7 - 03/27/2025 05:51 AM - Ram Kordale

- Status changed from Feedback to Closed